Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this invoice: 01/01/2014 —01/31/2014

MONTHLY PROGRESS REPORT
January 2014, TASK ORDER 03

FINANCIAL SUMMARY

Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining | Complete!

Labor $379.06 $1,717.48 $66,214.00 | $66,214.00 [ 97% 3%

Travel n/a n/a n/a n/a n/a n/a

oDC $0.00 $0.00 $75.00 $75.00 | 100% 0%

Subcontracting | n/a n/a n/a n/a n/a n/a

t Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management

O OnJanuary 30, SRC received Modification 1 to Task Order 03. This was an administrative
modification.

O Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation

[ On January 29, SRC received maps a well as XRF and lab data for 33 locations in the RI.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox

Values)

[J Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
[J Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment

[ Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment

[0 Task has not begun.

Task 3 — Project Closeout

[0 Task has not begun.
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DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due | Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 - Project Management

O Monthly progress reports will be delivered. Project management calls are anticipated to

continue.

Subtask 1.2 — Data Usability Evaluation

O SRC will review the additional sampling data and assess data usability.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox

Values)
[J Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
[] Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[J Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[J Task has not begun.

Task 3 — Project Closeout
[J Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None




